

## Deliverable D1.5

# Definition of key performance indicators to monitor the project progress and objectives

### WP1

<b>Grant Agreement number</b>	792355
<b>Project acronym</b>	GEO4CIVHIC
<b>Project full title</b>	Most Easy, Efficient and Low Cost <b>Geothermal</b> Systems for Retrofitting <b>Civil</b> and <b>Historical</b> Buildings
<b>Due date of deliverable</b>	30/09/2019 (M18)
<b>Lead beneficiary</b>	CNR - ISAC
<b>Other authors</b>	All partners

#### *Dissemination Level*

<b>PU</b>	Public	
<b>CO</b>	Confidential, only for members of the consortium (including the Commission Services)	<b>X</b>
<b>CI</b>	Classified, as referred to in Commission Decision 2001/844/EC	

## **Publishable summary**

The “Definition of key performance indicators to monitor the project progress and objectives” is a confidential document delivered in the context of WP1, Task 1.5: Refining and completion of the key performance indicators with regard to the individuation of qualitative and quantitative indicators.

This document contains the key performance indicators that will drive the development and innovation in drilling/heat exchangers, heat pumps and design/control optimization including RES. In addition, these indicators will be the yardstick to evaluate the project results.