

# Deliverable D9.2

## Detailed Project Management Plan

### WP9

<b>Grant Agreement number</b>	792355
<b>Project acronym</b>	GEO4CIVHIC
<b>Project full title</b>	Most Easy, Efficient and Low Cost Geothermal Systems for Retrofitting Civil and Historical Buildings
<b>Due date of deliverable</b>	31/05/2018 (M02)
<b>Lead beneficiary</b>	1 - CNR-ISAC (Francesco Cicolin, Adriana Bernardi)
<b>Other authors</b>	All partners

#### ***Dissemination Level***

<b>PU</b>	Public	
<b>CO</b>	Confidential, only for members of the consortium (including the Commission Services)	<b>X</b>
<b>CI</b>	Classified, as referred to in Commission Decision 2001/844/EC	

## **Publishable summary**

The Detailed project management plan is a confidential document delivered in the context of WP9, Task 9.2 – ‘Overall coordination and consortium management’ with regards to the work organisation of each Work Package.

This document, in particular, is focused on the Work Breakdown Structure of the overall project, with a detailed explanation of the activities plan of each Task.